
   

    

This Week – Ongoing Work – 4/26/04 through 4/30/04
East Front Plaza Highlights:
•  Concrete placements for the second roof deck slab will continue on the north side.  Approximately 90 percent of the north

roof deck now has the top slab in place.
•  Crews will continue placing and testing waterproofing applications on the roof deck with a focus on the northern half of

the deck where stone masons are expected to begin setting granite curb stones and pavers in May.
•  Concrete placements will continue on all three levels of the CVC.
•  Crews continue to build mechanical spaces, erect formwork, excavate and install utilities throughout the site.

East Front Extension (Inside the Capitol)
•  Crews continue to erect structural steel inside the East Front Extension and continue with demolition activities to clear

the way for elevator shafts, escalators, stairwells and new mechanical systems.

Truck Tunnel Construction
•  Dump trucks continue to backfill the tunnel zone above the tunnel roof deck.
•  In other areas, crews continue to assemble rebar and formwork for the tunnel walls and roof deck.  Concrete pours and

waterproofing applications will occur for the next several weeks.
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Taken from atop the south tower crane, this bird’s-eye view of the CVC roof deck shows waterproofing activities on the western half of the
deck.  Also clearly visible is the concrete foundation for the lower portion of the East Front Center Steps.  Most of the northern half of the
deck (top right quadrant of photo) has received the top concrete slab and the dark zones are areas that has been waterproofed and now
await the placement of granite paving stones.  Stone masons are expected to begin setting granite curb stones and paving stones in May.



A temporary wood and steel bridge along First Street SE will minimize
impacts to traffic flow while excavation for the LOC tunnel occurs below.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer,
at (202) 228-1310, or by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov.

•  Workers will continue to remove the temporary bridge structure on Constitution Avenue that lies over the new truck
tunnel just east of New Jersey Avenue NW.  Once the bridge is removed, crews will backfill the zone, place asphalt for
the road and re-establish sidewalks and curbs. In an effort to avoid impacts to parking, Constitution Avenue has been
reduced from four lanes to three for the six-week restoration period.

Library of Congress (LOC) Tunnel
•  A crew will continue constructing a temporary

bridge along the western half of First Street over
the excavation zone to allow excavation to occur
without disrupting traffic.

•  The bulk of excavation near the northwest
corner of the LOC building has been completed
and crews are now pouring concrete to establish
the slab on grade, which lies approximately 20
feet below ground level.

Next Week – 5/3/04 - 5/07/04

East Front Plaza Work
•  Stone masons may begin placing granite curb

stones on the north side of the site.
•  Crews will continue to waterproof portions of

the CVC roof slab, conduct waterproofing tests, and place the second or “topping” slab of concrete throughout the roof deck.
•  Crews will continue to install utilities, build mechanical spaces, erect formwork and place concrete floor slabs for all

three below-ground levels of the CVC.

East Front Extension
•  Steel crews will continue to erect steel within the East Front concrete structure. Demolition of structural elements will

continue on all levels within the East Front Extension and in the Carriageway below the East Front Center Steps.
Demolition of major structural columns will continue inside the East Front transition zone.

Truck Tunnel Construction
•  Crews will continue to erect formwork,
place concrete and waterproof the roof deck
and walls in all areas of the truck tunnel
construction zone.  Close to 70 percent of the
concrete for the tunnel is in place.
•  Work to restore Constitution Avenue
will continue for several  weeks and is
expected to be completed by Memorial
Day.

Library of Congress (LOC) Tunnel
•  Excavation will continue in First
Street SE.
•  Crews will continue installing a
temporary bridge along First Street over
the tunnel excavation zone.
•  Formwork assembly and concrete
placements will continue near the LOC
and within the CVC site for the tunnel
floor slab and walls.The north and south walls of the Congressional Auditorium continue to rise as construction

progresses westward toward the facility’s main connection with the CVC at the center of the site.

Sequence 2 contractors are busy laying miles of electrical conduit piping within the
reinforcing steel for the concrete floor slabs.  The conduit must be spaced properly
to ensure that there are no significant structural gaps within the concrete slabs.


